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APPROVED MINUTES 

 

Summary of Board of Directors 

Ad Hoc Building Oversight Committee Meeting 

Monday, December 14, 2015 

 

 

1. CALL TO ORDER – ROLL CALL 
 

Vice Chairperson Eric Mar called the meeting to order at 11:00 a.m. 

 

Present: Vice-Chairperson Eric Mar; and Directors Scott Haggerty, David Hudson, and 

Liz Kniss. 

 

Absent: Chairperson Carole Groom and Director Jim Spering. 

 

Also Present: None. 

 

2. PUBLIC COMMENT ON NON-AGENDA MATTERS: No requests received. 

 

3. APPROVAL OF THE MINUTES OF SEPTEMBER 23, 2015 
 

Ad Hoc Building Oversight Committee (Committee) Comments: None. 

 

Public Comments: No requests received. 

 

Committee Action: 

 

Director Hudson made a motion, seconded by Director Kniss, to approve the minutes of 

September 23, 2015; and the motion carried by the following vote of the Committee: 

 

AYES: Haggerty, Hudson, Kniss, and Mar. 

NOES: None. 

ABSTAIN: None. 

ABSENT: Groom and Spering. 

 

4. BAY AREA METRO CENTER  (375 BEALE STREET) PROJECT STATUS 

REPORT- NOVEMBER, 2015 

 

Jack Broadbent, Executive Officer/Air Pollution Control Officer (APCO), introduced the topic 

and Mary Ann Okpalaugo, Strategic Facilities Planning Manager of the Executive and 

Administrative Resources Division, gave the staff presentation Bay Area Metro Center (375  
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Beale Street) Project Status Report – November 2015, including a construction update; 

photographs of construction; development of Rincon Place; move coordination; and next steps. 

 

The Committee was presented with a video “Sprint to The Finish Line” provided by Bay Area 

Headquarters Authority. 

 

Ms. Okpalaugo concluded the presentation. 

 

Public Comments: No requests received. 

 

Committee Action: None; receive and file. 

 

5.  MOVE-IN SCHEDULE FOR 375 BEALE STREET 

 

Damian Breen, Deputy APCO, gave the staff presentation Move-In Schedule for 375 Beale 

Street, including getting ready to move; project planning; operations planning; monitoring 

progress; and move schedule. 

 

The Committee and staff discussed, at slide 7, Move Schedule, if it was possible to achieve an 

earlier move in date and various impacts that the move process would have on staff; delay 

scenarios and cost of such delays based on how they impact the Air District and accountability 

for such delays; the current value of the property versus its purchase price, lease payments and 

reserves; parking and directions; possible meeting at 375 Beale Street in February; and hopes 

that existing vendors at MTC’s Metro Center building will have the opportunity to do business at 

the new building. 

 

Mr. Breen concluded the presentation. 

 

Committee Comments: 

 

The Committee and staff discussed the move date March 31, 2016 to April 3, 2016; moving the 

fleet and lab; the operations plan; logistics of staff reporting to 375 Beale Street on April 4, 2016; 

training for staff, future meetings at the new location; the building purchase deal; building 

management; completion of Rincon Plaza; offsite parking; and space concerns relative to new 

representatives expanding the Board of Directors. 

  

Public Comments: No requests received. 

 

Committee Action: None; receive and file. 

 

6. COMMITTEE MEMBER COMMENTS / OTHER BUSINESS: None. 

 

7. TIME AND PLACE OF NEXT MEETING: At the call of the Chairperson. 
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8. ADJOURNMENT: The meeting adjourned at 11:47 a.m. 

 

 

/S/ Tom Flannigan 
Tom Flannigan 

Acting, Clerk of the Boards 


